
GDAAC Notes for 
MODIS Technical Team Meeting (3/5/98) 

ECS-SYSTEM STATUS: RED 
a--> Unable to complete PGE registation due to baseline SSIT staff file permission priveleges. 
. Current Drop is 3.02.02 

,] I 

ECS-SSIT SSIT STATUS: RED 
l --> IMSL 64-bit library needed in the installed baseline for PGEOl testing to continue. Priority 1 

Emergency NCR submitted to ECS (3/2/98). 
. Verification of Drop 3.02 pending completion of PGE-ESDT matchup tested in Integration II. PGE02 

being used for this activity. 

MAPI SSIT STATUS: YELLOW 
Problem: Error list documentation (see PGEOl description) 
. Delivered (2/l l/98); 
. Directory structure problem resolved (207198). 
. Inspection complete (2/19/98). 
l --> Installation and build verification complete (2/24/98). 

SDST TK SSIT STATUS: YELLOW 
Problems: Error list documentation (see PGEOl description) (Yellow) 
. Delivered (2/l l/98); Inspection completed (2/17/98). 
. Redelivery of PCF, Log files and comparison files needed to complete toolkit build and installation 

verification (2/24/98). 
. Installation and build verification complete Q/27/98). 

PGEOl SSIT S’I’ATUS: RED 
Problem: IMSL 64-bit library needed to continue testing (see ECS-SSIT above) (Red) 

DAAC cannot promote PGE to operations without error list documentation, lien pending; 
resolution schedule pending SDST communication with algorithm developers.(Yellow) 

PGE ODL file that specifies production rules must be compiled from MODIS supplied 
information to complete Integration (Yellow) 

. Delivered (2/6/98); Inspection completed Q/9/98) 
l --> Patch pending from SDST to address metadata discrepancy (2/l 3/98). 
l --> Directory structure problem resolved Q/17/98). * 
l --> Integration I suspended (3/2/98). 
. DAAC is providing (0.75 FTE) to assist with PGEOl functionality and optimization at SDST’s request 

PGE02 SSIT STATUS: YELLOW 
Problem: Error list documentation (see PGEOl ‘description). (Yellow) 
. Delivered (l/29/98); Inspection completed (212198); Integration I completed (2/4/98) 
a--> Integration II on hold pending patch to address metadata discrepancy (2/17/98) 
a--> Integration II in progress; patch received to fix metadata discrepancy Q/26/98) 

PGE03 SSIT STATUS: YELLOW 
Problem: PGE production rules and Error list documentation (see PGEOl description). (Yellow) 

a--> Delivered (2/l 8/98); Inspection completed (2/20/98); Integration I completed (3/3/98). 



PGE07 SSIT STATUS: YELLOW 
Problem: PGE production rules and Error list documentation (see PGEOl description) (Yellow) 
. Delivered ( 12/5/97); Inspection completed ( 12/8/97); Integration I completed ( 12/l 3/97) 
. PGE patch requested (12/17/97); patch delivered (l/20/98); regression testing completed (l/26/98) 
. Integration II pending verification of Drop 3.02 

PGEll SSIT STATUS: YELLOW 
Problem: PGE production rules (see PGEOl description) 
. Delivered (l/7/98); Inspection completed (l/l 5/98); Integration I completed (l/16/98) 
. Integration II pending patch from developer and verification of Drop 3.02 
. Patch delivered (2/4/98); Installation and regression testing completed (2/6/98) 
l --> Patch applied, regression testing completed (2/26/98) 

PGEOS SSIT STATUS: YELLOW 
Problem: PGE production rules and Error list documentation (see PGEO 1 description) (Yellow) 
. Delivered (l/13/98); Inspection completed (l/15/98); Integration I completed l/21/98 
. Integration II pending verification of Drop 3.02. 

PGE13 SSIT STATUS: GREEN 
l --> Delivered 3/2/98; DAP Inspection in progress on a time-available basis 

PGE14 SSIT STATUS: GREEN 
l --> Delivered 2/27/98; DAP Inspection complete (3/3/98); PGE inspection in progress on a time available 

basis. 

PGElS SSIT STATUS: GREEN 
l --> Delivered 2J24/98; DAP Inspection in progress 

V2 SSIT AGREEMENT IN PROGRESS SINCE 9/97 
. Baseline agreement pending SDST feedback of l/9/98 
. PGEs delivered prior to mutually baselined agreement or non-compliant with agreement may require 

remedial work at the DAAC 
. DAAC made final baseline modifications based on discussions with SDST; document provided to 

SDST l/30/98 for sign-off; signatures pending. 
. DAAC working to current Agreement as defucta baseline. (l/30/98) 
. SDST to provide DAAC with list of outstanding issues; DAAC to attempt final issue resolution 

(2/l 8198). 
. SDST provided DAAC with list of outstanding issues, DAAC to provide feedback and revised version 

of baselined document (2/25/98). 
a--> DAAC feedback complete, document revised and circulated for signatures (2/27/98) 

GDAAUMODIS OPERATIONSAGREEMENT 
. GDAAC developed draft, circulated for internal edits; edits being made by Stuart Frye. Stuart will be 

the active Point of Contact for revisions to the document until it is signed. Draft due to MODIS & 
GDAAC for comment by 2/27/98. 

GDAAC/MODIS SCIENCE AGREEMENT 
. Need for this document was identified within the GDAAC while drafting the GDAACLMODIS OA; 

this document will detail the working agreements between the GDAAC MODIS Data Support Team 
and the MODIS Science Team, including SDST. These interactions include QA metadata updates and 
interactions regarding fixes for failed PGEs, among others. An outline is being drafted by Stuart 
Frye; will be circulated for comment to MODIS & GDAAC 2/20/98. 



CONCERNS: 
. Prioritization of current activities; core PGEs require fixes to complete testing while DAPS for non- 

critical PGEs are being delivered. Recommendation: SDST should give highest priority to getting core 
PGEs successfully tested. If necessary, defer delivery of non-critical PGEs. 

. PGEO 1 (V2.1) needed by 4/l/98 to complete SSIT and available for system certification tests. 
Delivery at cutoff date allows little or no room for error to prepare for system certification tests. 
Problems encountered with V2.1 may require use of V2.0 in certification testing. 

. Maximun number of PGEs DAAC can test is 3 until SSIT staff is fully trained. SSIT staff should be 
fully trained by 3/3 l/98. 

BACKGROUND 

PGEs into System Certification Tests 

Best Case: 01, 02, 03,07, 08, 11 
Nominal Case: 01,02 
Worst Case: LO data ingest 

Nominal Case: Minor problems encountered and resolved; no major blunders 

SSIT Status Codes: 

Complete PGE is ready to process data at launch in validation mode or ops mode 

Green No problems or Category 1 fixes only; either no liens on PGE or liens worked post-launch 

Yellow Problems in test; Category 2 or 3 fix pending; liens placed on PGE with workoff schedule; 
liens worked off by launch 

Red SSIT has stopped; PGE will not run in its current form; fix required before testing can 
continue 


